Meeting Action Items

Tasks to be completed
Final review of product 
Creation of training manual
Training of sales team

Potential help
John
Susan
Reggie

Important project dates
July 1, 2009
December 3, 2009
April 4, 2010
September 5, 2010


